

2008

2009

2010

2011

2012

QUARTERS

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2

Data Collection



Traffic Data & Studies



PURPOSE & NEED PUBLIC MEETINGS

Land Use Analysis/  
Develop Corridors



CORRIDOR PUBLIC WORKSHOP

Corridor Analysis/  
Develop Alignments



ALIGNMENT PUBLIC WORKSHOP

Develop Alternatives



ALTERNATIVES PUBLIC MEETING

Refine Alternatives  
*Engineering and  
Environmental Analysis*



Project Documentation



PUBLIC HEARING

Finalize Documents



Record of Decision



Public Involvement



Public Workshop



Public Meetings



Public Hearing

This project schedule is intended to provide you with information of upcoming activities and events. These dates are subject to change.